
Housing 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017

Projected Expenditures $0 $500,000 $1,500,000 $3,500,000 $6,500,000 $9,500,000 $13,000,000 $17,500,000 $22,500,000 $28,000,000 $34,000,000 $41,500,000 $49,500,000 $58,000,000

Quarterly Projection $0 $500,000 $1,000,000 $2,000,000 $3,000,000 $3,000,000 $3,500,000 $4,500,000 $5,000,000 $5,500,000 $6,000,000 $7,500,000 $8,000,000 $8,500,000

Actual Expenditure $0 $450,022 $899,766 $899,766 $3,624,462 $6,679,782 $9,916,955 $15,434,769 $20,787,060 $31,560,097 $31,560,097 $31,560,097 $31,560,097 $31,560,097

Actual Quarterly Expend (from QPRs) $0 $450,022 $449,744 $2,724,696 $3,055,320 $3,237,173 $5,517,814 $5,352,291 $10,773,037

Non-Housing 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017

Projected Expenditures $0 $0 $50,000 $100,000 $150,000 $200,000 $250,000 $300,000 $350,000 $400,000 $450,000 $550,000 $750,000 $1,150,000

Quarterly Projection $0 $0 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $100,000 $200,000 $400,000

Actual Expenditure $0 $0 $50,000 $50,000 $144,000 $144,000 $144,000 $194,000 $231,813 $238,847 $238,847 $238,847 $238,847 $238,847

Actual Quarterly Expend (from QPRs) $0 $0 $50,000 $94,000 $50,000 $37,813 $7,034

Planning & Admin 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017

Projected Expenditures $0 $300,000 $650,000 $1,000,000 $1,400,000 $1,850,000 $2,350,000 $2,850,000 $3,350,000 $3,950,000 $4,600,000 $5,350,000 $6,150,000 $7,000,000

Quarterly Projection $0 $300,000 $350,000 $350,000 $400,000 $450,000 $500,000 $500,000 $500,000 $600,000 $650,000 $750,000 $800,000 $850,000

Actual Expenditure $0 $115,170 $399,844 $399,844 $1,314,717 $1,339,523 $1,954,879 $2,433,716 $3,070,178 $3,942,223 $3,942,223 $3,942,223 $3,942,223 $3,942,223

Actual Quarterly Expend (from QPRs) $0 115,170$        284,674$       914,873$       $24,806 $615,356 $478,837 $636,462 $872,045

Total Expenditures 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017

Projected Expenditures $0 $800,000 $2,200,000 $4,600,000 $8,050,000 $11,550,000 $15,600,000 $20,650,000 $26,200,000 $32,350,000 $39,050,000 $47,400,000 $56,400,000 $66,150,000

Quarterly Projection $0 $800,000 $1,400,000 $2,400,000 $3,450,000 $3,500,000 $4,050,000 $5,050,000 $5,550,000 $6,150,000 $6,700,000 $8,350,000 $9,000,000 $9,750,000

Actual Expenditure $0 $565,192 $1,349,610 $1,349,610 $5,083,179 $8,163,305 $12,015,834 $18,062,485 $24,089,051 $35,741,166 $35,741,166 $35,741,166 $35,741,166 $35,741,166

Actual Quarterly Expend (from QPRs) $0 $565,192 $784,418 $0 $3,733,569 $3,080,126 $3,852,529 $6,046,651 $6,026,566 $11,652,115 $0 $0 $0 $0

State of Connecticut
Community Development Block Grant - Disaster Recovery Program
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